COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/13/2014

ESTIMATE SUMMARY 10:51:55
CONTID: C18154 ESTIMATE NO: 0020 PROG SPEC YR: 2005
PCN: 18154-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 370.0 DAYS TIME ALLOW: 452 WORK DAYS
US6:0VER SHERIDAN BLVD BR REP PERCENT TIME:  81.86 ORIG TIME ALLOW: 452 WORK DAYS
PROJECT NO: FBR-006A-049
US6:0VER SHERIDAN BLVD BR REP
NAME OF ROAD: 006G
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/13/2014 DATE TIME STARTED 01/10/2012
ONE PLAIN VIEW RD DATE LET 11/17/2011 DATE WORK BEGAN  01/10/2012
DATE AWARDED 12/16/2011 DATE TIME STOPPED 08/02/2013
DATE CONTRACT EXECUTED  01/05/2012 DATE ACCEPTED 08/02/2013
PLAIN WI 53577 608-546-2311 DATE NOTICE TO PROCEED 01/10/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,026,133.68  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $ 882325001  NON-PARTICIPATING 10,018,633.79 34,161.29
PERCENT COMPLETE: 99.93% TOTAL EARNINGS 10,018,633.79 34,161.29
FUNDS AVAILABLE: $ 7,499.89  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 10,018,633.79 34,161.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,008,633.79 34,161.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,008,633.79 34,161.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,161.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

BE ROADWAY

CAT NO0250

0005 201-00001

0010 202-00010

0015 202-00011

0020 202-00019

0025 202-00026

0030 202-00035

0035 202-00037

0040 202-00090

0045 202-00195

0050 202-00200

0055  202-00203

C18154
18154-BID
FBR-006A-049

ITEM
DESCRIPTION

*Clearing and Grubbing

*Removal of Tree

Tree Trimming

*Removal of Inlet

*Removal of Slope and Ditch Paving

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

*Removal of Median Cover

*Removal of Sidewalk

*Removal of Curb and Gutter

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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ESTIMATE RUN 01/13/2014

10:51:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,514.32
0.00
0.00
0.00
0.00
0.00
9,296.16
0.00
14,615.04
0.00
9,5657.00
0.00
0.00
0.00
65.39
0.00
6,790.50
0.00
1,136.78
0.00
11,488.52
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 71.000 71.000
SY 0.000 0.00
7.04000 71.000 499.84
0065 202-00210 *Removal of Concrete Pavement 8,236.000 8,236.000
SY 0.000 0.00
5.53000 8,236.000 45,545.08
0070 202-00220 *Removal of Asphalt Mat 17,041.000 17,041.000
SY 0.000 0.00
3.90000 17,041.000 66,459.90
0075 202-00240 *Removal of Asphalt Mat (Planing) 36,184.000 36,184.000
SY 0.000 0.00
1.61000 36,184.000 58,256.24
0080 202-00250 *Removal of Pavement Marking 28,125.000 28,125.000
SF 0.000 0.00
3.17000 28,125.000 89,156.25
0085 202-00810 *Removal of Ground Sign 22.000 22.000
EACH 0.000 0.00
85.52000 22.000 1,881.44
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
3,018.22000 1.000 3,018.22
0095 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
3,826.80000 2.000 7,653.60
0100 202-00900 *Removal of Concrete Footing 2.000 2.000
EACH 0.000 0.00
201.21000 2.000 402.42
0101 202-01000 Rem Fence 182.000 182.000
LF 0.000 0.00
2.30000 182.000 418.60
0105 202-01130 Removal of Guardrail Type 3 1,789.000 1,789.000
LF 0.000 0.00
4.02000 1,789.000 7,191.78
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0110 202-01170 *Removal of Guardrail Type 7 2,103.000 2,103.000
LF 0.000 0.00
15.09000 2,103.000 31,734.27
0115 202-05150 Sandblasting 0.000 0.000
SF 0.000 0.00
0.13000 0.000 0.00
0120 203-00060 *Embankment Material (Complete In Place) 16,706.000 16,706.000
CcY 0.000 0.00
12.07000 16,706.000 201,641.42
0121  900-00004 Added Item (Cubic Yard)/ Embankment Material (R emoval & 4,795.000 4,795.000
Disposal)
CcY 0.000 0.00
8.15000 4,795.000 39,079.25
0125 203-00100 *Muck Excavation 50.000 50.000
CcY 0.000 0.00
20.12000 50.000 1,006.00
0130 203-01510 *Backhoe 0.000 0.000
HOUR 0.000 0.00
100.61000 0.000 0.00
0135 203-01594 *Combination Loader 30.000 30.000
HOUR 0.000 0.00
100.61000 30.000 3,018.30
0140 203-01597 *Potholing 154.000 154.000
HOUR 0.000 0.00
147.44000 154.000 22,705.76
0145 203-01622 *Sweeping (With Pickup Broom) 110.000 110.000
HOUR 0.000 0.00
130.79000 110.000 14,386.90
0150 206-00000 *Structure Excavation 63.000 63.000
CcY 0.000 0.00
9.05000 63.000 570.15
0155 206-00200 *Structure Backfill (Class 2) 108.000 108.000
CY 0.000 0.00
10.06000 108.000 1,086.48
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0160 206-00510 *Filter Material (Class A) 13.000 13.000
CY 0.000 0.00
60.36000 13.000 784.68
0165 207-00205 *Topsoil 1,551.000 1,551.000
CY 0.000 0.00
17.10000 1,551.000 26,522.10
0170 208-00002 *Erosion Log (12 Inch) 1,740.000 1,740.000
LF 0.000 0.00
5.03000 1,740.000 8,752.20
0175 208-00020 *Silt Fence 1,603.000 1,603.000
LF 0.000 0.00
1.01000 1,603.000 1,619.03
0180 208-00033 *Sediment Trap 0.000 0.000
EACH 0.000 0.00
1,006.07000 0.000 0.00
0185 208-00034 *Gravel Bag 2,460.000 2,460.000
LF 0.000 0.00
3.52000 2,460.000 8,659.20
0190 208-00040 *Check Dam 0.000 0.000
EACH 0.000 0.00
301.82000 0.000 0.00
0195 208-00045 *Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
955.77000 3.000 2,867.31
0199 208-00050 Storm Drain Inlet Protection (Dandy Bags) 6.000 6.000
EACH 0.000 0.00
168.00000 6.000 1,008.00
0200 208-00051 *Storm Drain Inlet Protection (Type 1) 203.000 203.000
LF 0.000 0.00
4.28000 203.000 868.84
0205 208-00052 *Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
6.54000 0.000 0.00
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0210 208-00070 *Vehicle Tracking Pad 11.000 11.000
EACH 0.000 0.00
1,408.50000 11.000 15,493.50
0215 208-00103 *Removal and Disposal of Sediment (Labor) 752.000 752.000
HOUR 0.000 0.00
30.18000 752.000 22,695.36
0220 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
65.39000 0.000 0.00
0225 208-00106 *Sweeping (Sediment Removal) 175.000 175.000
HOUR 0.000 0.00
100.61000 175.000 17,606.75
0230 208-00206 Erosion Control Supervisor 374.000 374.000
DAY 0.000 0.00
62.30000 374.000 23,300.20
0235 208-00400 Water Control 0.000 0.000
LS 0.000 0.00
5,080.99000 0.000 0.00
0240 209-00200 *Time-Released Water Product 0.000 0.000
EACH 0.000 0.00
51.25000 0.000 0.00
0245 210-00001 *Reset Structure 0.000 0.000
EACH 0.000 0.00
1,207.29000 0.000 0.00
0250 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
1,609.72000 1.000 1,609.72
0255 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
1,810.93000 2.000 3,621.86
0260 210-00866 *Reset Fire Preemption Unit and Timer 6.000 6.000
EACH 0.000 0.00
1,207.29000 6.000 7,243.74
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0262 210-01011 Res Gate 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
0264  900-00006 Added Item (Dollar)/ Erosion Control Modificati ons 900.190 900.190
DOL 0.000 0.00
1.00000 900.190 900.19
0265 212-00006 *Seeding (Native) 2.400 2.400
ACRE 0.000 0.00
679.10000 2.400 1,629.84
0270 212-00009 *Seeding (Temporary) 0.000 0.000
ACRE 0.000 0.00
704.25000 0.000 0.00
0271 212-00032 Soil Conditioning 0.400 0.400
ACRE 0.000 0.00
345.00000 0.400 138.00
0275 213-00003 *Mulching (Weed Free) 0.400 0.400
ACRE 0.000 0.00
628.80000 0.400 251.52
0280 213-00061 *Mulch Tackifier 80.000 80.000
LB 0.000 0.00
2.26000 80.000 180.80
0285 213-00100 *Soil Binder 3.500 3.500
ACRE 0.000 0.00
830.01000 3.500 2,905.04
0290 214-00220 *Deciduous Tree (2 Inch Caliper) 0.000 0.000
EACH 0.000 0.00
201.21000 0.000 0.00
0295 216-00030 *Soil Retention Blanket (Special) 2,054.000 2,054.000
SY 0.000 0.00
4.98000 2,054.000 10,228.92
0300 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 10,185.000 10,185.000
SY 0.000 0.00
1.41000 10,185.000 14,360.85
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0305 304-06007 *Aggregate Base Course (Class 6) 4,523.000 4,523.000
CcY 0.000 0.00
21.63000 4,523.000 97,832.49
0309 700-70032 F/A Emergency Repair (Potholes) 2,901.030 2,901.030
FA 0.000 0.00
1.00000 2,901.030 2,901.03
0310  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,205.290 1,205.290
TON 0.000 0.00
89.94000 1,205.290 108,403.78
0311 700-70036 F/A Detour Paving Width Modification 5,324.680 5,324.680
FA 0.000 0.00
1.00000 5,324.680 5,324.68
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3,339.880 3,339.880
TON 0.000 0.00
90.50000 3,339.880 302,259.14
0320 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,776.250 6,776.250
TON 0.000 0.00
50.50000 6,776.250 342,200.63
0325 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,784.920 3,784.920
TON 0.000 0.00
66.10000 3,784.920 250,183.21
0330 420-00113 *Geotextile (Drainage) (Class 2) 291.000 291.000
SY 0.000 0.00
5.03000 291.000 1,463.73
0335 503-00036 *Drilled Caisson (36 Inch) 62.000 62.000
LF 0.000 0.00
171.03000 62.000 10,603.86
0340 503-00048 *Drilled Caisson (48 Inch) 34.000 34.000
LF 0.000 0.00
359.39000 34.000 12,219.26
0345 503-00054 *Drilled Caisson (54 Inch) 49.000 49.000
LF 0.000 0.00
294.58000 49.000 14,434.42
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PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0350 506-00209 *Riprap (9 Inch) 96.000 96.000
CcY 0.000 0.00
45.27000 96.000 4,345.92
0351 900-00014 Added Item (Lump Sum)/ Stormwater Drainage 1.000 1.000
Modifications
LS 0.000 0.00
10,468.81000 1.000 10,468.81
0355 506-00237 *Riprap (36 Inch) (Special) 69.000 69.000
CcY 0.000 0.00
75.46000 69.000 5,206.74
0360 506-00412 *Soil Riprap (12 Inch) 29.000 29.000
CY 0.000 0.00
50.30000 29.000 1,458.70
0361 507-00100 Conc S and D Pave (Reinf) 11.700 11.700
CcY 0.000 0.00
266.61000 11.700 3,119.34
0365 601-03000 *Concrete Class D 31.100 31.100
CY 0.000 0.00
450.00000 31.100 13,995.00
0366 601-10310 *Fly Ash Slurry 36.000 36.000
CY 0.000 0.00
86.25000 36.000 3,105.00
0367 700-70036 F/A Apron Head Walls 2,676.680 2,676.680
FA 0.000 0.00
1.00000 2,676.680 2,676.68
0368 700-70034 F/A Flash-Filll Abandoned 24 Inch RCP 1,547.300 1,547.300
FA 0.000 0.00
1.00000 1,547.300 1,547.30
0370 602-00000 *Reinforcing Steel 1,203.000 1,203.000
LB 0.000 0.00
0.80000 1,203.000 962.40
0375 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 386.000 386.000
LF 0.000 0.00
58.35000 386.000 22,523.10
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0380 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,141.000 1,141.000
LF 0.000 0.00
62.38000 1,141.000 71,175.58
0381 700-70131 F/A Modify Storm Sewer 8,796.930 8,796.930
FA 0.000 0.00
1.00000 8,796.930 8,796.93
0385 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 300.000 300.000
LF 0.000 0.00
82.50000 300.000 24,750.00
0389 603-02240 30x19 In RCP 60.000 60.000
LF 0.000 0.00
115.00000 60.000 6,900.00
0390 603-02305 *38x24 Inch Reinforced Concrete Pipe Elliptical 249.000 249.000
LF 0.000 0.00
95.58000 249.000 23,799.42
0395 603-05030 *30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,031.22000 1.000 1,031.22
0400 604-00305 *Inlet Type C (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,012.15000 3.000 6,036.45
0405  604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,877.37000 1.000 2,877.37
0410 604-00505 *Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,018.22000 1.000 3,018.22
0415 604-16005 *Inlet Type 16 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,716.40000 1.000 2,716.40
0420  604-16605 *Inlet Type 16 (Triple) (5 Foot) 1.000 1.000
EACH 0.000 0.00
6,438.86000 1.000 6,438.86
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CAT NO0250 BE ROADWAY
0425 604-19210 *Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,829.15000 1.000 4,829.15
0430 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
5,885.52000 1.000 5,885.52
0435  604-20000 *QOutlet Structure 1.000 1.000
EACH 0.000 0.00
5,533.40000 1.000 5,533.40
0440 604-30005 *Manhole Slab Base (5 Foot) 10.000 10.000
EACH 0.000 0.00
2,213.36000 10.000 22,133.60
0445  604-30010 *Manhole Slab Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
2,817.00000 2.000 5,634.00
0446  700-70034 F/A CDS Unit Installation 27,837.660 27,837.660
FA 0.000 0.00
1.00000 27,837.660 27,837.66
0450 606-00710 *Guardrail Type 7 (Style CA) 1,900.000 1,900.000
LF 0.000 0.00
51.64000 1,900.000 98,116.00
0455  607-53160 *Fence Chain Link (60 Inch) 0.000 0.000
LF 0.000 0.00
20.62000 0.000 0.00
0456  607-53172 Fence CL (72 In) 182.000 182.000
LF 0.000 0.00
27.60000 182.000 5,023.20
0460 608-00006 *Concrete Sidewalk (6 Inch) 441.000 441.000
SY 0.000 0.00
31.28000 441.000 13,794.48
0465 608-00010 *Concrete Curb Ramp 114.000 114.000
SY 0.000 0.00
105.11000 114.000 11,982.54
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CAT NO0250 BE ROADWAY
0470 608-00015 *Detectable Warnings 233.000 233.000
SF 0.000 0.00
50.76000 233.000 11,827.08
0475 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,077.000 1,077.000
LF 0.000 0.00
15.12000 1,077.000 16,284.24
0480 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,182.000 1,182.000
LF 0.000 0.00
16.66000 1,182.000 19,692.12
0481  900-00006 Added Item (Dollar)/ Additional Mobilization (P laza 1,500.000 0.000
Construction)
DOL 1,500.000 1,500.00
1.00000 1,500.000 1,500.00
0485 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 13,965.000 13,965.000
SF 0.000 0.00
4.67000 13,965.000 65,216.55
0486 612-00001 Delin (Ty I) 54.000 54.000
EACH 0.000 0.00
19.60000 54.000 1,058.40
0487 612-00002 Delin (Ty II) 15.000 15.000
EACH 0.000 0.00
22.40000 15.000 336.00
0488 612-00003 Delin (Ty 1lI) 8.000 8.000
EACH 0.000 0.00
25.20000 8.000 201.60
0490 612-00260 *Location Marker (Fiber Optic)(Dome) 12.000 12.000
EACH 0.000 0.00
100.61000 12.000 1,207.32
0495 613-00200 *2 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
4.02000 0.000 0.00
0500 613-00206 *2 Inch Electrical Conduit (Bored) 10,832.000 10,832.000
LF 0.000 0.00
7.04000 10,832.000 76,257.28
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0505 613-00306 *3 Inch Electrical Conduit (Bored) 1,551.000 1,551.000
LF 0.000 0.00
8.05000 1,551.000 12,485.55
0510 613-01200 *2 Inch Electrical Conduit (Plastic) 2,110.000 2,110.000
LF 0.000 0.00
7.04000 2,110.000 14,854.40
0515  613-01300 *3 Inch Electrical Conduit (Plastic) 367.000 367.000
LF 0.000 0.00
8.05000 367.000 2,954.35
0520 613-07000 *Pull Box (Special) 16.000 16.000
EACH 0.000 0.00
301.82000 16.000 4,829.12
0525 613-07038 *Pull Box (36"x48"x18") 8.000 8.000
EACH 0.000 0.00
1,006.07000 8.000 8,048.56
0530 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
11,569.83000 1.000 11,569.83
0535 613-32350 *Light Standard Steel (35 Foot) 11.000 11.000
EACH 0.000 0.00
3,219.43000 11.000 35,413.73
0535 MATERIAL ALLOWANCE Light Standard (35 Ft) 0.000
EACH 0.000 0.00
2,336.22000 0.000 0.00
0535 MATERIAL ALLOWANCE Light Standard (35 Ft) 0.000
EACH 0.000 0.00
2,736.52000 0.000 0.00
0535 MATERIAL ALLOWANCE Light Standard (35 Ft.) 0.000
EACH 0.000 0.00
2,736.52000 0.000 0.00
0540 613-32352 *Light Standard Steel (35 Foot) (2-Arm) 1.000 1.000
EACH 0.000 0.00
3,219.43000 1.000 3,219.43
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0545  613-32400 *Light Standard Steel (40 Foot) 1.000 1.000
EACH 0.000 0.00
3,219.43000 1.000 3,219.43
0545 MATERIAL ALLOWANCE Light Standard (40 Ft) 0.000
EACH 0.000 0.00
2,736.52000 0.000 0.00
0550 613-40010 *Light Standard Foundation 9.000 9.000
EACH 0.000 0.00
603.64000 9.000 5,432.76
0550 MATERIAL ALLOWANCE Light Standard Foundation 0.000
EACH 0.000 0.00
333.65000 0.000 0.00
0555 613-50105 *Lighting Control Center (Pedestal Only) 2.000 2.000
EACH 0.000 0.00
1,509.11000 2.000 3,018.22
0556  700-70034 F/A CCD Fiber and Meter Pedestals 14,954.000 14,954.000
FA 0.000 0.00
1.00000 14,954.000 14,954.00
0560 613-70250 *Luminaire High Pressure Sodium (250 Watt) 9.000 9.000
EACH 0.000 0.00
402.43000 9.000 3,621.87
0560 MATERIAL ALLOWANCE Luminaires 0.000
EACH 0.000 0.00
342.06000 0.000 0.00
0565 613-70400 *Luminaire High Pressure Sodium (400 Watt) 8.000 8.000
EACH 0.000 0.00
402.43000 8.000 3,219.44
0570 614-00011 *Sign Panel (Class 1) 272.000 272.000
SF 0.000 0.00
15.09000 272.000 4,104.48
0575 614-00012 *Sign Panel (Class II) 152.000 152.000
SF 0.000 0.00
22.13000 152.000 3,363.76
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0580 614-00013 *Sign Panel (Class ) 350.000 350.000
SF 0.000 0.00
30.18000 350.000 10,563.00
0585 614-00216 *Steel Sign Post (2x2 Inch Tubing) 0.000 0.000
LF 0.000 0.00
12.07000 0.000 0.00
0590 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 21.000 21.000
Slipbase
EACH 0.000 0.00
352.13000 21.000 7,394.73
0595 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0600 614-70150 *Pedestrian Signal Face (16) (Countdown) 12.000 12.000
EACH 0.000 0.00
603.64000 12.000 7,243.68
0600 MATERIAL ALLOWANCE Pedestrian Signal Face 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0605 614-70336 *Traffic Signal Face (12-12-12) 30.000 30.000
EACH 0.000 0.00
603.64000 30.000 18,109.20
0605 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000
EACH 0.000 0.00
370.67000 0.000 0.00
0610 614-70560 *Traffic Signal Face (12-12-12-12-12) 0.000 0.000
EACH 0.000 0.00
804.86000 0.000 0.00
0611 900-00006 Added Item (Dollar)/ (Install Red Turn Arrow) 1.000 1.000
DOL 0.000 0.00
2,379.99000 1.000 2,379.99
0615 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
11,066.79000 2.000 22,133.58
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0615 MATERIAL ALLOWANCE Communication Cabinet 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00
0615 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000
EACH 0.000 0.00
2,640.00000 0.000 0.00
0620 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
20,121.45000 2.000 40,242.90
0620 MATERIAL ALLOWANCE Bull Dog Latching 0.000
EACH 0.000 0.00
444.00000 0.000 0.00
0621 614-72860 Ped Push Button 2.000 2.000
EACH 0.000 0.00
411.08000 2.000 822.16
0622 614-72862 Ped Push Button (Spec) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0623 614-72862 Ped Push Button (Spec) 2.000 2.000
EACH 0.000 0.00
316.20000 2.000 632.40
0625 614-72884 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 2.000 2.000
EACH 0.000 0.00
7,545.54000 2.000 15,091.08
0625 MATERIAL ALLOWANCE Wavetronix SmartSensor HD 0.000
EACH 0.000 0.00
6,413.71000 0.000 0.00
0630 614-72886 *Intersection Detection System (Camera) 0.000 0.000
EACH 0.000 0.00
5,533.40000 0.000 0.00
0631 614-72886 Intersection Detect Sys (Camera) (FLIR) 4.000 4.000
EACH 0.000 0.00
6,519.98000 4.000 26,079.92
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0631 MATERIAL ALLOWANCE Flir Camera 0.000
EACH 0.000 0.00
5,541.98000 0.000 0.00
0635  614-72900 *Wireless Magnetometer Vehicle Detection system 2.000 2.000
EACH 0.000 0.00
6,036.44000 2.000 12,072.88
0636 614-72900 WL Magnet Vehicle Det Sys (Sensor Only) 1.000 1.000
EACH 0.000 0.00
1,168.49000 1.000 1,168.49
0640 614-80010 *Travel Time Indicator 2.000 2.000
EACH 0.000 0.00
6,036.44000 2.000 12,072.88
0645 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,493.51000 1.000 15,493.51
0645 MATERIAL ALLOWANCE Signal Pole (MA 35 Ft) 0.000
EACH 0.000 0.00
13,169.48000 0.000 0.00
0650 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
16,097.16000 1.000 16,097.16
0650 MATERIAL ALLOWANCE Signal Pole (MA 40 Ft) 0.000
EACH 0.000 0.00
13,682.59000 0.000 0.00
0655 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
19,115.38000 2.000 38,230.76
0655 MATERIAL ALLOWANCE Signal Pole (MA 50 Ft) 0.000
EACH 0.000 0.00
16,248.07000 0.000 0.00
0660 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
23,139.66000 2.000 46,279.32
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0660 MATERIAL ALLOWANCE Signal Pole (MA 60 Ft) 0.000
EACH 0.000 0.00
19,668.71000 0.000 0.00
0661 700-70060 F/A Adjust Traffic Signal Equipment 1,943.830 1,943.830
FA 0.000 0.00
1.00000 1,943.830 1,943.83
0665 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 1.000
EACH 0.000 0.00
1,006.07000 1.000 1,006.07
0670 614-85003 Impact Attenuator (Low Maintenance) 2.000 2.000
EACH 0.000 0.00
25,000.00000 2.000 50,000.00
0675 614-86105 *Telemetry (Field) 2.000 2.000
EACH 0.000 0.00
3,018.22000 2.000 6,036.44
0680 614-86239 *Traffic Signal Controller (Solid State) 2.000 2.000
(Full-Actuated)
EACH 0.000 0.00
3,521.26000 2.000 7,042.52
0685 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,470.000 5,470.000
LF 0.000 0.00
2.01000 5,470.000 10,994.70
0690 614-87020 *Optical Transceiver 4.000 4.000
EACH 0.000 0.00
2,515.18000 4.000 10,060.72
0690 MATERIAL ALLOWANCE Optical Transceiver 0.000
EACH 0.000 0.00
2,080.00000 0.000 0.00
0695 614-87320 *Closed Circuit Television 1.000 1.000
EACH 0.000 0.00
4,024.29000 1.000 4,024.29
0700 614-87498 *Fiber Optic Cable (Single Mode) (144 Strands) 2,758.000 2,758.000
LF 0.000 0.00
3.02000 2,758.000 8,329.16
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0705 621-00450 *Detour Pavement 3,202.000 3,202.000
SY 0.000 0.00
32.35000 3,202.000 103,584.70
0710 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
38,632.18000 1.000 38,632.18
0715 625-00001 *Construction Surveying (Hourly) 61.000 61.000
HOUR 0.000 0.00
95.58000 61.000 5,830.38
0720 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
800,969.36000 1.000 800,969.36
0725 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0730 627-00005 *Epoxy Pavement Marking 41.000 41.000
GAL 0.000 0.00
172.64000 41.000 7,078.24
0735 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 649.000 649.000
GAL 0.000 0.00
36.83000 649.000 23,902.67
0736 900-00006 Added Item (Dollar)/ Temporary Striping Mobiliz ation 600.000 600.000
DOL 0.000 0.00
1.00000 600.000 600.00
0740 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,717.000 3,717.000
SF 0.000 0.00
10.93000 3,717.000 40,626.81
0745  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 367.000 367.000
1l
) SF 0.000 0.00
14.96000 367.000 5,490.32
0750 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,638.000 1,638.000
SF 0.000 0.00
10.36000 1,638.000 16,969.68
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0755 630-00000 *Flagging 8,722.000 8,722.000
HOUR 0.000 0.00
21.20000 8,722.000 184,906.40
0760 630-00003 *Uniformed Traffic Control 1,172.000 1,172.000
HOUR 0.000 0.00
50.48000 1,172.000 59,162.56
0765 630-00004 *Traffic Control Vehicle 2.000 2.000
EACH 0.000 0.00
3,028.88000 2.000 6,057.76
0770  630-00007 *Traffic Control Inspection 194.000 194.000
DAY 0.000 0.00
60.00000 194.000 11,640.00
0775 630-00012 *Traffic Control Management 356.000 356.000
DAY 0.000 0.00
400.00000 356.000 142,400.00
0780 630-80001 *Flashing Beacon (Portable) 5.000 5.000
EACH 0.000 0.00
302.89000 5.000 1,514.45
0785 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 4.000
EACH 0.000 0.00
100.96000 4.000 403.84
0790 630-80341 *Construction Traffic Sign (Panel Size A) 49.000 49.000
EACH 0.000 0.00
25.24000 49.000 1,236.76
0795 630-80342 *Construction Traffic Sign (Panel Size B) 103.000 103.000
EACH 0.000 0.00
25.24000 103.000 2,599.72
0800 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 12.000
EACH 0.000 0.00
25.24000 12.000 302.88
0805 630-80344 *Construction Traffic Sign (Special) 80.000 80.000
SF 0.000 0.00

25.24000 80.000 2,019.20
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0810 630-80355 *Portable Message Sign Panel 4.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0815 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 4.000
Type
ype) EACH 0.000 0.00
1,312.52000 4.000 5,250.08
0820 630-80360 *Drum Channelizing Device 269.000 269.000
EACH 0.000 0.00
20.19000 269.000 5,431.11
0825 630-80370 Concrete Barrier (Temporary) 8,390.000 8,390.000
LF 0.000 0.00
25.00000 8,390.000 209,750.00
0826  700-70090 F/A Reset Concrete Barrier (Temporary) 3,074.200 3,074.200
FA 0.000 0.00
1.00000 3,074.200 3,074.20
0830 630-80380 *Traffic Cone 450.000 450.000
EACH 0.000 0.00
7.07000 450.000 3,181.50
0835 630-85010 *Impact Attenuator (Temporary) 7.000 7.000
EACH 0.000 0.00
3,028.88000 7.000 21,202.16
0840 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 1.000
(Temporary)
EACH 0.000 0.00
25,240.68000 1.000 25,240.68
0845 630-86810 *Traffic Signal (Temporary) 0.000 0.000
EACH 0.000 0.00
6,036.43000 0.000 0.00
0846  900-00007 Added Item (Each)/ Adjust Water Line 3.000 3.000
EACH 0.000 0.00
1,947.68000 3.000 5,843.04
0850 700-70010 F/A Minor Contract Revisions 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0855 700-70012 F/A Asphalt Pavement Incentive 15,095.650 15,095.650
FA 0.000 0.00
1.00000 15,095.650 15,095.65
0860 700-70016 F/A Fuel Cost Adjustment 1,167.120 1,167.120
FA 0.000 0.00
1.00000 1,167.120 1,167.12
0865 700-70018 F/A Roadway Smoothness Incentive -5,865.360 -5,865.360
FA 0.000 0.00
1.00000 -5,865.360 -5,865.36
0870 700-70019 F/A Asphalt Cement Cost Adjustment -7,784.660 -7,784.660
FA 0.000 0.00
1.00000 -7,784.660 -7,784.66
0875 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0876  700-70021 F/A On-The-Job Trainee (Revised Reimbursement) 1,425.500 1,425.500
HOUR 0.000 0.00
2.00000 1,425.500 2,851.00
0880 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885  700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70380 F/A Erosion Control 27,789.950 27,789.950
FA 0.000 0.00
1.00000 27,789.950 27,789.95
0891  900-00006 Added Item (Dollar)/ Subcontractor/Supplier 0.000 -31,650.000
Lien-SiteMgr Only
DOL 31,650.000 31,650.00
1.00000 0.000 0.00
0894  900-00006 Added Item (Dollar)/ Additional Insurance Cost 4,833.890 4,833.890
DOL 0.000 0.00

1.00000 4,833.890 4,833.89
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0895  700-70589 *F/A Environmental Health & Safety Management 501,966.140 500,954.850
FA 1,011.290 1,011.29
1.00000 501,966.140 501,966.14
0896 900-00014 Added Item (Lump Sum)/ Temporary Pedestrian Det our 1.000 1.000
LS 0.000 0.00
36,794.25000 1.000 36,794.25
0897  900-00006 Added Item (Dollar)/ Noise Ordinance 18,857.750 18,857.750
DOL 0.000 0.00
1.00000 18,857.750 18,857.75
0898 900-00014 Added Item (Lump Sum)/ Compensable Delay 1.000 1.000
LS 0.000 0.00
16,445.09000 1.000 16,445.09
0899  700-70036 F/A Emergency Pipe Repair 28,919.190 28,919.190
FA 0.000 0.00
1.00000 28,919.190 28,919.19
0961 502-11274 Steel Pile (HP 12x74) Cutoffs 10' or less 71.000 71.000
LF 0.000 0.00
52.00000 71.000 3,692.00
CAT 0250 CURRENT AMT $ 5,577,796.06 34,161.29 $ 5,570,296.06
CAT NO0350 BE STRUCTURE F-16-XQ
0900 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
142,963.21000 1.000 142,963.21
0901 700-70032 F/A Emergency Repair Existing Pier Cap 1.000 1.000
FA 0.000 0.00
6,449.71000 1.000 6,449.71
0905  206-00000 *Structure Excavation 1,852.000 1,852.000
CcY 0.000 0.00
9.05000 1,852.000 16,760.60
0910 206-00100 *Structure Backfill (Class 1) 1,154.000 1,154.000
CY 0.000 0.00
15.00000 1,154.000 17,310.00
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0915 206-00200 *Structure Backfill (Class 2) 0.000 0.000
cYy 0.000 0.00
10.06000 0.000 0.00
0920 206-00360 *Mechanical Reinforcement of Soil 1,222.000 1,222.000
cYy 0.000 0.00
21.13000 1,222.000 25,820.86
0925 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
22,375.06000 1.000 22,375.06
0930 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
22,375.06000 1.000 22,375.06
0935 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
23,625.97000 1.000 23,625.97
0940 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
23,625.97000 1.000 23,625.97
0945  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000 0.000
TON 0.000 0.00
90.50000 0.000 0.00
0950 502-00460 Pile Tip 16.000 16.000
EACH 0.000 0.00
238.16000 16.000 3,810.56
0950 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
68.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel Piling (HP 12 X 74) 0.000
LF 0.000 0.00
35.14000 0.000 0.00
0955 502-02000 Dynamic Load Testing 0.000 0.000
LS 0.000 0.00

100.00000 0.000 0.00
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0960 502-11274 Steel Piling (HP 12x74) 682.000 682.000
LF 0.000 0.00
65.00000 682.000 44,330.00
0960 MATERIAL ALLOWANCE Steel Piling (HP 12 x 74) 0.000
LF 0.000 0.00
35.14000 0.000 0.00
0965 503-00048 *Drilled Caisson (48 Inch) 412.000 412.000
LF 0.000 0.00
359.39000 412.000 148,068.68
0970 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 138.200 138.200
CY 0.000 0.00
266.61000 138.200 36,845.50
0975 515-00120 *Waterproofing (Membrane) 3,463.000 3,463.000
SY 0.000 0.00
13.08000 3,463.000 45,296.04
0976  700-70034 F/A Waterproof Deck 2,605.350 2,605.350
FA 0.000 0.00
1.00000 2,605.350 2,605.35
0980 518-01004 Bridge Expansion Device (0-4 Inch) 244.000 244.000
LF 0.000 0.00
205.34000 244.000 50,102.96
0981 700-70131 F/A Modify Expansion Joint Cover Plate 1.000 1.000
FA 0.000 0.00
217.30000 1.000 217.30
0985 601-03040 *Concrete Class D (Bridge) 1,654.700 1,654.700
CY 0.000 0.00
425.00000 1,654.700 703,247.50
0986 601-03040 Conc CL D (Bridge) Superstructure - Precast Pan els 87.340 87.340
CY 0.000 0.00
425.00000 87.340 37,119.50
0986 MATERIAL ALLOWANCE Precast Deck Panels 0.000
CY 0.000 0.00
425.00000 0.000 0.00
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0987  900-00006 Added Item (Dollar)/ Concrete Class D (Bridge)( Price -272.000 -272.000
Reduction)
DOL 0.000 0.00
1.00000 -272.000 -272.00
0990 601-40300 *Structural Concrete Coating 3,579.000 3,579.000
SY 0.000 0.00
8.61000 3,579.000 30,815.19
0995 602-00000 *Reinforcing Steel 8,201.000 8,201.000
LB 0.000 0.00
0.80000 8,201.000 6,560.80
1000  602-00020 *Reinforcing Steel (Epoxy Coated) 390,420.000 390,420.000
LB 0.000 0.00
0.90000 390,420.000 351,378.00
1005 603-50015 *15 Inch Plastic Pipe 79.000 79.000
LF 0.000 0.00
65.39000 79.000 5,165.81
1010  604-25000 *Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
4,024.29000 2.000 8,048.58
1015 606-00720 *Guardrail Type 7 (Style CC) 258.000 258.000
LF 0.000 0.00
52.64000 258.000 13,581.12
1020 606-10700 *Bridge Rail Type 7 471.000 471.000
LF 0.000 0.00
61.48000 471.000 28,957.08
1021 606-10705 Brdg Rail Ty 7 (Spec) 28.000 28.000
LF 0.000 0.00
73.87000 28.000 2,068.36
1025 607-53137 *Fence Chain Link (Special) (36 Inch) 404.000 404.000
LF 0.000 0.00
29.18000 404.000 11,788.72
1025 MATERIAL ALLOWANCE 36 Inch Chain Link Fence Fab ric 0.000
LF 0.000 0.00
17.14000 0.000 0.00
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0350 BE STRUCTURE F-16-XQ
1030 613-00100 *1 Inch Electrical Conduit 421.000 421.000
LF 0.000 0.00
12.07000 421.000 5,081.47
1035 613-00200 *2 Inch Electrical Conduit 1,106.000 1,106.000
LF 0.000 0.00
4.02000 1,106.000 4,446.12
1040 613-70150 *Luminaire High Pressure Sodium (150 Watt) 12.000 12.000
EACH 0.000 0.00
1,810.93000 12.000 21,731.16
1045 618-00163 *Prestressed Concrete | (BT63) 4,270.000 4,270.000
LF 0.000 0.00
175.00000 4,270.000 747,250.00
1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000
LF 0.000 0.00
99.95000 0.000 0.00
1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000
LF 0.000 0.00
99.95000 0.000 0.00
1050 621-00500 *Temporary Bridge 1.000 1.000
LS 0.000 0.00
234,510.86000 1.000 234,510.86
CAT0350 CURRENT AMT $  2,844,061.10 0.00 $ 2,844,061.10
CAT NOO0351 BE RETAINING WALLS
1055 202-00155 *Removal of Wall 475.000 475.000
LF 0.000 0.00
25.15000 475.000 11,946.25
1060 206-00000 *Structure Excavation 12,160.000 12,160.000
CY 0.000 0.00
9.05000 12,160.000 110,048.00
1065 206-00100 *Structure Backfill (Class 1) 12,460.000 12,460.000
CY 0.000 0.00
15.00000 12,460.000 186,900.00
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0351 BE RETAINING WALLS
1066  700-70034 F/A Retaining Wall Level Slab Preparation 6,045.710 6,045.710
FA 0.000 0.00
1.00000 6,045.710 6,045.71
1070  206-00360 *Mechanical Reinforcement of Soil 7,445.000 7,445.000
CY 0.000 0.00
21.13000 7,445.000 157,312.85
1075  420-00000 *Geomembrane 4,770.000 4,770.000
SY 0.000 0.00
7.04000 4,770.000 33,580.80
1080 503-00018 *Drilled Caisson (18 Inch) 190.000 190.000
LF 0.000 0.00
83.45000 190.000 15,855.50
1085 504-04420 *Precast Panel Facing 20,856.000 20,856.000
SF 0.000 0.00
10.14000 20,856.000 211,479.84
1085 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
6.00000 0.000 0.00
1085 MATERIAL ALLOWANCE Precast Panel Facing / Reinf orcing 0.000
Straps
SF 0.000 0.00
3.30000 0.000 0.00
1086 518-00100 Waterstop 1,602.000 1,602.000
LF 0.000 0.00
2.87000 1,602.000 4,597.74
1090 601-03000 *Concrete Class D 747.100 747.100
CcY 0.000 0.00
450.00000 747.100 336,195.00
1095  601-40300 *Structural Concrete Coating 4,219.000 4,219.000
SY 0.000 0.00
8.61000 4,219.000 36,325.59
1100  602-00020 *Reinforcing Steel (Epoxy Coated) 99,825.000 99,825.000
LB 0.000 0.00
0.90000 99,825.000 89,842.50
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0351 BE RETAINING WALLS

1105 606-00740 *Guardrail Type 7 (Style CE) 429.000 429.000
LF 0.000 0.00
84.44000 429.000 36,224.76
1106 606-00741 Gdrail Ty 7 (Sty CE) (Spec) 218.000 218.000
LF 0.000 0.00
123.00000 218.000 26,814.00
1107 700-70034 F/A Remove and Replace Guardrail Type 7 (Style CE) 15,705.670 15,705.670
FA 0.000 0.00
1.00000 15,705.670 15,705.67
1110 606-10700 *Bridge Rail Type 7 1,393.000 1,393.000
LF 0.000 0.00
61.48000 1,393.000 85,641.64
1111  606-10705 Brdg Rail Ty 7 (Spec) (Rail Anchoring Slab) 230.000 230.000
LF 0.000 0.00
66.03000 230.000 15,186.90
1115 607-14000 Fence Composite (Sound Barrier) 0.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1116 700-70036 F/A Fence Composite (Sound Barrier) 130,838.880 130,838.880
FA 0.000 0.00
1.00000 130,838.880 130,838.88
1120  613-00100 *1 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
12.07000 0.000 0.00
1125 613-00200 *2 Inch Electrical Conduit 3,597.000 3,597.000
LF 0.000 0.00
4.02000 3,597.000 14,459.94
CATO0351 CURRENT AMT $ 1,525,001.57 $ 0.00 $ 1,525,001.57

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS

1130  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
71,451.55000 1.000 71,451.55
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PCN: 18154-BID ESTIMATE RUN 01/13/2014
PROJECT: FBR-006A-049 ESTIMATE NO: 0020 10:51:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS
1135 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
7,692.01000 1.000 7,692.01
1140 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
131.39000 1.000 131.39
CAT 0450 CURRENT AMT $ 79,27495 $ 0.00 $ 79,274.95

PROJECT TOTAL CURRENT AMT $ 10,026,133.68

34,161.29 $10,018,633.68



